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Servicing & Maintenance Contract

Eleventh Recital - DESCRIPTION OF SECTIONS Clause 1.1 — DATES FOR COMPLETION OF SECTIONS
Description of Sections: Clause 2.4 — DATE FOR POSSESSION OF THE SITE « Sections: Date for completion of Sections:

Seotion 1- Albi i1 . Secé'::t?;r?‘;’_teg‘;’t:‘_’rs;zfs'o" of Sections: Section 1: Date: 25 weeks from Date of Possession of Section 1.

ection 1: on I N N - . . . .

Seton 3 B tom et pssssin St 224072 Dol 28 o Dok of Posessin of ek 2
Section 3: Shirley  Lift 1 Section 3: Upon Sectional Completion of Section 4 (Albion lift 2). N . . . . .
Section 4: Albion Lift 2 Section 4: Date: Upon Sectional Completion of Section 1 SECt!on 4: Da‘e: 50 weeks from Date of POSSESS!OH of Sect!on 1.
Section 5: Redbridge Lift 2 Section 5: Date: Upon Sectional Completion of Section 2. Sect!on 5: Date: 56 weeks from Date of Possess!on of Sect!on 2.
Section 6: Shirley  Lift 2 Section 6: Date: Upon Sectional Completion of Section 3. Section 6: Date: 50 weeks from Date of Possession of Section 3.

*To be agreed between the parties but where no agreement is
reached, a date is to be determined by the Employer at its absolute
discretion.

N.B. This document is for illustrative purposes only. The contractor shall produce a programme for the works.
The above shows how the main contract works and maintenance agreement will tie together in terms of commencement and completion, taking sectional completions and defects periods into account.
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