
 

 

This module is a guideline of the usual procurement timescales. Whilst exact timescales 

differ from contract to contract, this cycle gives organisations a sense of the deadlines 

which they have to work to when preparing a bid for Southampton City Council. For contract 

specific provisional timelines, check the individual contract’s Invitation to Tender 

document. 

Please click on the period name in the cycle below to skip to more information. 

 

 

 

 

 

 

 

 

 

 

 

 

 

Engagement period 

 

This period, usually lasting around 5 months is the time when commissioners work out the 

specific details of the service to be provided. To do this, relevant potential providers are 

often invited to discussions with the Council, called engagement events. 

All bidders are encouraged to attend engagement events during this period wherever 

possible. 

Benefits of attending engagement events: 

 It gives potential bidders the opportunity to shape the service before the 

specification is finalised. 

 Potential bidders can raise issues, such as timescale difficulties and there may be 

some leeway to extend tender timescales or start the tender period at a different 

time if the proposed period is a particularly busy one for most potential bidders. 
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 Although commissioners are unable to divulge tender details prior to the Invitation 

to Tender (ITT), engagement events are an opportunity to discuss less specific 

aspects of the contract, enabling potential bidders to start the tender period better 

informed of the process.  

To view contract opportunities during this period, organisations can register with the Supply 

Southampton Portal, an online database displaying all of the Council’s current and 

potential contracts. When organisations register, they can choose to receive notifications 

about relevant contracts. Alternatively, basic information about current contract 

opportunities can be viewed on the Portal without registering.  

 

 

 

 

 

Issue of Invitation to Tender (ITT) 

 The ITT is a formal notice of the beginning of the tender period 

 Tender documents become available on Supply Southampton Portal 

 

Market Event 

 During the first 2 weeks following the ITT, there will usually be a Market Event 

 If the contract is very simple, easy or low value, a Market Event may be 

unnecessary. 

 It is an open invitation event used by commissioners to discuss the details of the 

contract, and is an opportunity for bidders to ask questions. 

 Any information given by commissioners at this event, including answers to 

questions asked, will be published on the Portal. 

 This helps make sure that the tender process is open, transparent and fair 

for all bidders. 

 

Tender Submission 

 The tender submission date will be at least 2 weeks after the ITT, and often more 

than a month after, but this depends on the contract. 

 All of the tender pack documents that must be completed must be submitted by 

this date. 

 For more information on documents that need to be filled in, see the 

‘Tender Pack Documents’ information module. 

 

 

Tender Period 
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Notification of Evaluation Result 

 Around a month and a half after the tender submission, bidders will be told the 

commissioners’ chosen winning bidder(s). 

 All bidders will have the tender documents which they submitted returned with 

commissioners’ comments.  

 Following this is a 10 day stand-still period before the contract is awarded. 

 This gives bidders time to challenge the commissioners’ decision should 

they feel that there has been a failure to follow the required process 

 

 

 

Contract Award Date 

 The mobilisation period begins when the contract has been officially awarded to the 

winning tender after the 10 day stand-still period. 

The mobilisation period will be a minimum of 3 months, possibly longer if the winning 

bidder can explain the need for a longer mobilisation period to commissioners. 

 This is a really important period for putting the service into place and ironing out 

any issues before the contract starts. 

 

 If an existing service is being taken over by a new provider because of a new 

contract, providers may want to consider whether Transfer of Undertakings 

(Protection of Employment) Regulations (TUPE) will apply. 

  If organisations are unsure whether TUPE applies, they are encouraged to 

seek professional advice. 

 

 Sometimes, it will be the same provider who will be continuing to provide the 

service following the award of a new contract. 

 But, commissioners will often want to use this time to meet with 

organisations to confirm any changes to the service under the new contract. 

 

 

 

 The service must be fully functional by this date. 

 After this date, the service provider will be periodically monitored using 

Management Information and Performance Indicators. 

 If the same service is due to be continued through a new contract, then commissioners 

will start the engagement period again in good time, usually around 18 months before 

the contract expires. 
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